
California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 03-230-554

ContractorType: SD

Contractor Name: Upper San Gabriel Valley Municipal Water 
District

Contractor Department:

Street Address: 11310 Valley Boulevard

Suite:

City: El Monte

State: CA Zip: 91731-    

Project Number: 03-230-554

Project Name: San Gabriel Watershed NPS Pollution 
Reduction Program

Project 
Description:

Enhance ongoing NPS management efforts in the National 
Forest areas of the San Gabriel River Watershed that include 
trash reduction, streambank stabilization, replacement of 
septics with composting toilets, and outreach.  Implements an 
existing trash TMDL.

Problem 
Statement:

Significant problems in the San Gabriel Watershed 
include excessive loadings of trash, nutrient and coliform 
as well as risk of sewage runoff from antiquated septic 
systems and portable lavatories.  Project measures will 
primarily take place within two key locations of the 
Angeles National Forest: San Gabriel Canyon and Chantry 
Flats.

Watershed: San Gabriel River

Outcomes: Trash TMDL Implementation

Project Status: Active

Funding Source: Prop-13-II

Project Amount: $205,275

Grant Manager: S Gettel

Elena Layugan Elena Layugan

(626) 443-2298 (626) 443-2298

Elena@usgvmwd.org Elena@usgvmwd.org

6264430617 6264430617

Execution Date:  6/20/04 End Date:  3/31/06

Project on Schedule: Yes

Project Details

Contractor

Project Director Project Assistant

Phone Number:

Fax Number:

Email Address:

Name:

Phone Extension:

Funding and Invoices

Contract

Deliverables

Match Amount: $52,313

Fund Summary

$205,275.00

$0.00

$52,313.00

$0.00

Allocation

Used

Balance

Award Match

$205,275.00 $52,313.00

Line Item Description

Due Receive

Task 
Completed

 Date

1.2 Quarterly Progress Report 10/10/04 1/16/05 No

2 NEPA Documents and Permits 7/10/04 Yes
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Events

3 QAPP 7/10/04 12/22/04 Yes

4 Adjoining Landowner Notification 7/10/04 2/28/04 Yes

5 PAEP 12/1/04 1/27/06 Yes

6.2 Trash Reduction Efforts (No 6.1) Pre- and Post-activity Photo Documentation 10/10/04 1/16/06 No

7.1 List of Designated Sites 10/10/04 10/10/04 Yes

8.4 (No 8.1-8.3) Summary Report 10/10/04 No

9.2 (No 9.1) Clearance and Rehabilitation of Pathways - Pre/Post Photo Doc 10/10/04 1/16/06 No

10.2 (No 10.1) Pre/post photo doc - Installation of Natural Rock and Plant Barriers 10/10/04 1/16/06 No

11.2 (No 11.1) Pre/post photo doc - Stabilization of Stream Banks and Slopes 10/10/04 1/16/06 No

12.2 (No 12.1) Public Outreach - Photo Doc of Installed Info Kiosk & Int Signage 10/10/04 No

13.2 Draft Project Reports 2/1/07

7.3 (No 7.2) Summary Report of Water Sampling 10/10/04 10/6/05 No

7.4 Pre- and Post-Activity Photo Documentation (toilet installation) 10/10/04 10/6/05 No

7.5 TMDL Reduction Summary Report 10/10/04 No

1.5 (No 1.2-1.4) Contract Summary Form 7/10/04 9/18/04 Yes

1.6 Subcontractor Documentation 10/10/04 No

1.7 Expenditure/Invoice Projections 1/10/05 No

1.8 Project Survey Form 3/1/07 No

6.3 Summary Report of Trash Collected 10/10/04 1/16/06 No

8.5 Pre- and Post-Stream Clearance Photo Documentation 10/10/04 No

8.6 Stream Clearance Efforts - Water Sampling Summary Report 10/10/04 No

8.7 Sediment Load Reduction Summary 10/10/04 1/16/06 No

9.3 Summary Report of Area Cleared 10/10/04 1/16/06 No

10.3 Summar Report of Blocked Pathway 10/10/04 1/16/06 No

11.3 Stabilization of Stream Banks & Slopes - Water Sampling Summary Report 10/10/04 1/16/06 No

11.4 Summary Report of Stream Bank/Sloper Area Stabilized 10/10/04 1/16/06 No

11.5 Load Reduction Summary Report 10/10/04 No

12.3 Brochures and Educational Literature 10/10/04 No

13.3 Final Project Report 3/1/07 No
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